
GDAAC Notes for
MODIS Technical Team Meeting (g/21/99)

WEEKLY HIGHLIGHTS :
l Installation of ECS Drop 5A.02 complete; checkout in progress

m Extended checkout has been recommended by GDAAC due to problems encountered after checkout of Drop 5A
l Received test data to complete integration testing of PGE03 ~2.4.1,  PGE7 1 ~2.0.2

WEEKLY PLAN:
l Complete extended checkout of ECS Drop 5A.02 to ensure functionality and operability
l Perform regression testing on MODIS PGEs 1,2,3 in ECS Drop 5A.02
l Prepare for MOSS-3 testing
l Recommence integration testing of PGE7 1 (Ll A subsetter)
l Commence integration testing of PGE03 ~2.4.1

WORK IN PROGRESS AND FUTURE:
l Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs
l Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM
l Drop 5A in Ops, TSl modes; Drop 5A.02 in TS2 mode

STATUS: YELLOW

Mode PGE Name Delivered . Integrated Chained Ops Ready Launch Ready State Notes
ops PGEOl ~2.1.1 5/21/1999 5/27/1999 6/M/1999 6/17/1999 Expected G Launch Version

ops PGE02 ~2.1.6 7/16/1999 7/19/1999 7/27/1999 7/27/1999 N/A G
ops PGE03 ~2.1 .O 4J3OJ1999  6J23J1999  6/24/1999  7/12/1999 Expected G
Test PGE02 ~2.2.0 6/3/1999 6J21J1999  6/24/1999 Expected G
Test PGE03 ~2.4.1 6/17/1999
Test PGE71 ~2.0.2 7J7Jl999

Expected G
Expected Y Output file contains PGEOl

version in PGEVersion field


